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Mr. E.P. Waltz 
Goodyear Tire and Rubber Company 
1144 East Market Street 
Akron, Ohio 44316 

RE: Phoenix-Goodyear Airport Area Superfund Site (south) 
Subunit A Operable Unit, Phase II 
Extraction Well Work Plan 

Dear Mr. Waltz: 

EPA has reviewed and hereby approves the document, Phase I I 
Work Plan. Groundwater Extraction Wells (north) , Subunit A Operable 
Unit. Phoenix-Goodvear Airport Superfund S i t e . Goodyear. Arizona, 
dated November 18, 1991 (hereafter referred to as "Extraction Well-
north Work Plan"). Goodyear s h a l l proceed with a l l work required 
by t h i s work plan. 

As stated i n your l e t t e r to me dated November 27, 1991, 
you did not receive a copy of the City's access agreement u n t i l 
November 25, 1991. Therefore, we w i l l use the November 25 date as 
the s t a r t i n g date for both the Injection Well Work Plan and the 
Extraction Well-north Work Plan schedules. 

As stated therein, the Extraction Well-north Work Plan 
schedule r e f l e c t s the northern extraction well d r i l l i n g only and 
does not include any other elements needed for the o v e r a l l 
completion of the Phase I I pump and treat system. EPA requests 
that Goodyear provide an o v e r a l l schedule for the completion of 
Phase I I . Major milestones i n t h i s schedule may include the 
following: 

* I n s t a l l a t i o n of southern monitoring wells; 

* Submission of the Extraction Well-south Work Plan for EPA 
review and approval; 

* Submission of the carbon phase emission controls plans and 
sp e c i f i c a t i o n s for EPA review and approval; 

* I n s t a l l a t i o n of Phase I I piping, etc.; 

* I n s t a l l a t i o n of carbon phase controls; 
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* Start-up of the Phase II pump and treat system; and, 

* Resubmission of the OU Monitoring Plan and the OU Operation 
and Maintenance Manual for EPA review and approval. 

EPA appreciates the progress Goodyear has made in moving 
forward with Phase II work and looks forward to successful 
implementation of this work. Should you have any questions please 
call me (415) 744-2370. 

Sincerely, 

•-^^y ^ ^^^^^ \ 

Craig Copper ^ 
Remedial Project Manager 

cc: Larry Smith, URS 
Jackie Maye, ADEQ 
Doug Taylor, ICF 


